WASHINGTON STATE DEPARTMENT OF ECOLOGY
GRANT/LOAN/ARRA PROJECT
PROGRESS REPORT FORM
Funding Source(s):  [_] Centennial [ ] Revolving Fund X ARRA Standard Loan

DX] ARRA Forgivable Principal ~ [X] ARRA Green Reserve

General Required Information

Loan/Grant Agreement Number: L1000027

Project Title: Ballard Green Streets
Recipient Organization: Seattle Public Utilities
Recipient DUNS Number: 105-962-943

Reporting Period: April 1 - April 30, 2011

Date This Form Was Completed: ~ June 10, 2011

Contacts:

Recipient Project Manager: Karen York
Recipient Financial Manager: Melina Thung
Ecology Project Manager:  Joan Nolan
Ecology Financial Manager: Bill Hashim

Required Project Information

Actual Date Final Construction Contract Signed: 2/1/ 2010
Actual Construction Start Date: 6/14/2010
Actual Construction Completion Date:

Current Percentage of Project Completed (based on the Scope of Work): 95%

Project Location (address of where the work is happening; if no address available - needs to be the city or at
minimum the county where the majority of work is happening):  Seattle, WA. 10 city blocks in the north
Ballard area between NW 65" St and NW 85" St (north-south) and 31%' Ave NW to 28" Ave NW

(west-east). City of Seattle, King County, Washington State 98117

(Continued on next page)






Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source):
Name of Funding Source: City of Seattle Amount: Costs above ARRA loan
Name of Funding Source: Amount:

Name of Funding Source: Amount:

ARRA Required Information

Recipient’s Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
8

2. Total Hours Worked by the people who worked on this project:
59

3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$3,947

4. Asingle paragraph describing the types of jobs making up the work hours for the FTE number above:
Project management - manage project scope, coordination with stakeholders, budget, meeting with
Ecology

Construction Management- Progress Payments, Change Orders, Internal SPU Forms.

Design:

Contract Administration: Payments and Pay estimates

Non ARRA but related work Provided by Chris Woelfel, SPU PM)

- Began designing retro-fit options

- Some of the poorly performing raingardens were converted back to planting strips

- Continued on-going project management tasks (reporting, budget projections, project
coordination)

Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility
Construction”.

Recipient’s Contractors Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
0

2. Total Hours Worked by the people who worked on this project:
0



3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$0

4. Single paragraph describing the types of jobs making up the work hours for the FTE number above:
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility

Construction™.

Information about Recipient’s Contractors (list all contractors and sub-contractors):

Contractor Name: Paul Brothers Inc Contractor DUNS Number: 07-072-5148
Contractor Name: Evergreen Concrete Cutting Contractor DUNS Number: 879 08 00 18
Contractor Name: Salinas Construction Contractor DUNS Number: 08 62 52 491

OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below
instead:

Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:

Contractor Name: San Poil Surveying 420 Windy Lane Yakima, WA 98903
Contractor DUNS Number: 962753708



(Continued on next page)



Required Progress Information

Task and Milestone Achievements (for current reporting period only)

Activities: Manage the Project. Providing Department of Ecology (Ecology) with loan documents
pertaining to project scope, schedule, progress reports and costs, Internal SPU Forms.

Task 2 — (Design Green Streets)
Activities: No activity .

Task 3 — (Construction Management)
Activities: process change orders

Task 4-5 Construction
Activities: No activity

Task 6- Modeling and Monitoring
Activities: No activity.

Task 7-Community Outreach
Ongoing work with the community as the rain gardens brings changes to their community. le A Task
Force has been formed to address the public’s concerns about underperforming raingardens.

Tasks/Milestones not achieved and why

Construction Landscaping: The Raingardens were designed to capture storm water and infiltrate it into the
native soils. A majority of the constructed cells are not draining. SPU is investigating and filling those that have
been determined to be non performers.

Potential Future Challenges to Performance (time delays, staff changes, etc.)
Completing a plan for non ARRA work.

Non ARRA work for the landscaping-related construction fix will be completed in the spring 2011.
Non ARRA work for concrete and/or pipes/sewer construction fixes will be completed in fall/winter 2011.

General Comments

List the cumulative totals for all numerically measurable accomplishments for this calendar year
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans,

etc)

2010

Area in SF of raingardens installed and planted: 27,000 SF
Volume of Compost: 251 CY
VVolume of Bio retention soil: 1,131 CY
Length of concrete curb installed: 1,789 LF
2011

No cumulative totals available from punch list work.



Verification:

X

As a recipient of Recovery Act Funds, and as required under our funding agreement(s) with the
Department of Ecology, we are required to comply with all applicable provisions of the American
Recovery and Reinvestment Act of 2009 as enacted or amended. Therefore, by checking this box we
are verifying that we are currently and intend to remain in compliance with the applicable provisions of
the Recovery Act as enacted or amended. This includes but is not limited to:

Section 1604 — Limit on Funds

Section 1605 — Use of American Iron, Steel, and Manufactured Goods
Section 1606 —Davis-Bacon Act requirements, 29 CFR

Protection of Whistleblowers

Disadvantaged Business Enterprise (DBE), 40 CFR, Part 33



WASHINGTON STATE DEPARTMENT OF ECOLOGY
GRANT/LOAN/ARRA PROJECT
PROGRESS REPORT FORM
Funding Source(s):  [_] Centennial [ ] Revolving Fund X ARRA Standard Loan

DX] ARRA Forgivable Principal ~ [X] ARRA Green Reserve

General Required Information

Loan/Grant Agreement Number: L1000027

Project Title: Ballard Green Streets
Recipient Organization: Seattle Public Utilities
Recipient DUNS Number: 105-962-943

Reporting Period: May 1 - May 31, 2011

Date This Form Was Completed: ~ June 10, 2011

Contacts:

Recipient Project Manager: Karen York/Chris Woelfel
Recipient Financial Manager: Melina Thung

Ecology Project Manager:  Joan Nolan

Ecology Financial Manager: Bill Hashim

Required Project Information

Actual Date Final Construction Contract Signed: 2/1/ 2010
Actual Construction Start Date: 6/14/2010
Actual Construction Completion Date:

Current Percentage of Project Completed (based on the Scope of Work): 95%

Project Location (address of where the work is happening; if no address available - needs to be the city or at
minimum the county where the majority of work is happening):  Seattle, WA. 10 city blocks in the north
Ballard area between NW 65" St and NW 85" St (north-south) and 31%' Ave NW to 28" Ave NW

(west-east). City of Seattle, King County, Washington State 98117

(Continued on next page)






Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source):
Name of Funding Source: ty of Seattle Amount: Costs above ARRA loan
Name of Funding Source: Amount:

Name of Funding Source: Amount:

ARRA Required Information

Recipient’s Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
11

2. Total Hours Worked by the people who worked on this project:
290

3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$25,518

4. A single paragraph describing the types of jobs making up the work hours for the FTE number above:
Project management - manage project scope, coordination with stakeholders, budget, meeting with
Ecology, oversee landscaping alterations, work on permits

Communicaiton - ¢ oordination with stakeholders and neighbors

Engineering - prepare designs for retrofitting raingarden for improved performance, monitor and
evaluate performance

Contract Administration: Payments and Pay estimates

Non ARRA but related work Provided by Chris Woelfel, SPU PM)
- Additional landscaping work to modify successfully operating raingarden so they become
shallower, hold less standing water, drain quicker and are more aesthetically pleasing

Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility
Construction”.

Recipient’s Contractors Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
0
2. Total Hours Worked by the people who worked on this project:



3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$0

4. Single paragraph describing the types of jobs making up the work hours for the FTE number above:
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility

Construction™.

Information about Recipient’s Contractors (list all contractors and sub-contractors):

Contractor Name: Paul Brothers Inc Contractor DUNS Number: 07-072-5148
Contractor Name: Evergreen Concrete Cutting Contractor DUNS Number: 879 08 00 18
Contractor Name: Salinas Construction Contractor DUNS Number: 08 62 52 491

OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below
instead:

Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:

Contractor Name: San Poil Surveying 420 Windy Lane Yakima, WA 98903
Contractor DUNS Number: 962753708



(Continued on next page)



Required Progress Information

Task and Milestone Achievements (for current reporting period only)

Activities: Manage the Project. Providing Department of Ecology (Ecology) with loan documents
pertaining to project scope, schedule, progress reports and costs, Internal SPU Forms. Respond to citizen
inquiries, coordinate landscaping modifications.

Task 2 — (Design Green Streets)
Activities: Design work to: reconfigure successful raingardens to be shallower and hold less water and
modify poorly performing raingardens to include and underdrain that connects to the sewer.

Task 3 — (Construction Management)
Activities: minor activity to process final construction invoices

Task 4-5 Construction
Activities: No activity

Task 6- Modeling and Monitoring
Activities: No activity.

Task 7-Community Outreach
Ongoing work with the community as the rain gardens brings changes to their community

Tasks/Milestones not achieved and why

Construction Landscaping: The Raingardens were designed to capture storm water and infiltrate it into the
native soils. A majority of the constructed cells are not draining. SPU is investigating and filling those that have
been determined to be non performers.

Potential Future Challenges to Performance (time delays, staff changes, etc.)
Completing a plan for non ARRA work.

Non ARRA work for the landscaping-related construction fix were completed in the spring 2011.
Non ARRA work for concrete and/or pipes/sewer construction fixes will be completed in fall/winter 2011.

General Comments

List the cumulative totals for all numerically measurable accomplishments for this calendar year
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans,

etc)

2010

Area in SF of raingardens installed and planted: 27,000 SF
Volume of Compost: 251 CY
Volume of Bio retention soil: 1,131 CY
Length of concrete curb installed: 1,789 LF



2011

No cumulative totals available from punch list work.

Verification:

X

As a recipient of Recovery Act Funds, and as required under our funding agreement(s) with the
Department of Ecology, we are required to comply with all applicable provisions of the American
Recovery and Reinvestment Act of 2009 as enacted or amended. Therefore, by checking this box we
are verifying that we are currently and intend to remain in compliance with the applicable provisions of
the Recovery Act as enacted or amended. This includes but is not limited to:

Section 1604 — Limit on Funds

Section 1605 — Use of American Iron, Steel, and Manufactured Goods
Section 1606 —Davis-Bacon Act requirements, 29 CFR

Protection of Whistleblowers

Disadvantaged Business Enterprise (DBE), 40 CFR, Part 33



WASHINGTON STATE DEPARTMENT OF ECOLOGY
GRANT/LOAN/ARRA PROJECT
PROGRESS REPORT FORM
Funding Source(s):  [_] Centennial [ ] Revolving Fund X ARRA Standard Loan

DX] ARRA Forgivable Principal ~ [X] ARRA Green Reserve

General Required Information

Loan/Grant Agreement Number: L1000027

Project Title: Ballard Green Streets
Recipient Organization: Seattle Public Utilities
Recipient DUNS Number: 105-962-943

Reporting Period: June 1 - June 30, 2011

Date This Form Was Completed: ~ July 8, 2011

Contacts:

Recipient Project Manager: Karen York/Chris Woelfel
Recipient Financial Manager: Melina Thung

Ecology Project Manager:  Joan Nolan

Ecology Financial Manager: Bill Hashim

Required Project Information

Actual Date Final Construction Contract Signed: 2/1/ 2010
Actual Construction Start Date: 6/14/2010
Actual Construction Completion Date: 2/1/2011
Current Percentage of Project Completed (based on the Scope of Work): 95%

Project Location (address of where the work is happening; if no address available - needs to be the city or at
minimum the county where the majority of work is happening):  Seattle, WA. 10 city blocks in the north
Ballard area between NW 65" St and NW 85" St (north-south) and 31%' Ave NW to 28" Ave NW

(west-east). City of Seattle, King County, Washington State 98117

(Continued on next page)






Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source):
Name of Funding Source: City of Seattle Amount: Costs above ARRA loan
Name of Funding Source: Amount:

Name of Funding Source: Amount:

ARRA Required Information

Recipient’s Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
11

2. Total Hours Worked by the people who worked on this project:
290

3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$25,518

4. Asingle paragraph describing the types of jobs making up the work hours for the FTE number above:
Project management - manage project scope, coordination with stakeholders, budget, meeting with
Ecology, oversee landscaping alterations, work on permits

Communicaiton - ¢ oordination with stakeholders and neighbors

Engineering - prepare designs for retrofitting raingarden for improved performance, monitor and
evaluate performance

Contract Administration: Payments and Pay estimates

Non ARRA but related work Provided by Chris Woelfel, SPU PM)
- Additional landscaping work to modify successfully operating raingarden so they become
shallower, hold less standing water, drain quicker and are more aesthetically pleasing

Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility
Construction”.

Recipient’s Contractors Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
0
2. Total Hours Worked by the people who worked on this project:



3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$0

4. Single paragraph describing the types of jobs making up the work hours for the FTE number above:
Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility

Construction™.

Information about Recipient’s Contractors (list all contractors and sub-contractors):

Contractor Name: Paul Brothers Inc Contractor DUNS Number: 07-072-5148
Contractor Name: Evergreen Concrete Cutting Contractor DUNS Number: 879 08 00 18
Contractor Name: Salinas Construction Contractor DUNS Number: 08 62 52 491

OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below
instead:

Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:

Contractor Name: San Poil Surveying 420 Windy Lane Yakima, WA 98903
Contractor DUNS Number: 962753708



(Continued on next page)



Required Progress Information

Task and Milestone Achievements (for current reporting period only)

Activities: Manage the Project. Providing Department of Ecology (Ecology) with loan documents
pertaining to project scope, schedule, progress reports and costs, Internal SPU Forms. Respond to citizen
inquiries, coordinate landscaping modifications.

Task 2 — (Design Green Streets)
Activities: Design work to: reconfigure successful raingardens to be shallower and hold less water and
modify poorly performing raingardens to include and underdrain that connects to the sewer.

Task 3 — (Construction Management)
Activities: minor activity to process final construction invoices

Task 4-5 Construction
Activities: No activity

Task 6- Modeling and Monitoring
Activities: No activity.

Task 7-Community Outreach
Ongoing work with the community as the rain gardens brings changes to their community

Tasks/Milestones not achieved and why

Construction Landscaping: The Raingardens were designed to capture storm water and infiltrate it into the
native soils. A majority of the constructed cells are not draining. SPU is investigating and filling those that have
been determined to be non performers.

Potential Future Challenges to Performance (time delays, staff changes, etc.)
Completing a plan for non ARRA work.

Non ARRA work for the landscaping-related construction fix were completed in the spring 2011.
Non ARRA work for concrete and/or pipes/sewer construction fixes will be completed in fall/winter 2011.

General Comments

List the cumulative totals for all numerically measurable accomplishments for this calendar year
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans,

etc)

2010

Area in SF of raingardens installed and planted: 27,000 SF
Volume of Compost: 251 CY
Volume of Bio retention soil: 1,131 CY
Length of concrete curb installed: 1,789 LF



2011

No cumulative totals available from punch list work.

Verification:

X

As a recipient of Recovery Act Funds, and as required under our funding agreement(s) with the
Department of Ecology, we are required to comply with all applicable provisions of the American
Recovery and Reinvestment Act of 2009 as enacted or amended. Therefore, by checking this box we
are verifying that we are currently and intend to remain in compliance with the applicable provisions of
the Recovery Act as enacted or amended. This includes but is not limited to:

Section 1604 — Limit on Funds

Section 1605 — Use of American Iron, Steel, and Manufactured Goods
Section 1606 —Davis-Bacon Act requirements, 29 CFR

Protection of Whistleblowers

Disadvantaged Business Enterprise (DBE), 40 CFR, Part 33
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